
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

Edmonds 
SCHOOL DISTRICT 
Each student learning, every day! 
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APR 21-OCT 6: 
ESD installs first set of wells as 
approved by COE & DOE 

FEB 1: ESD & consultants meet 
OVWSD & consultants to discuss 
concerns (at OVWSD office) 

FEB 14: ESD & S&W develop enhanced 
monitoring plan (including add’l wells 
and testing) per OVWSD request 

FEB 21: ESD & S&W 
formally reply to RN letter 

OCT 27: OVWSD 
first raises 
concern about 
wells with COE 

DEC 5: RN 
sends out 
summary 
letter of 
concerns 

MAR 10: Per OVWSD request, 
KPFF designs shut-off valves 
(as part of SEPA asddendum) 

MAR 30: ESD & consultants meet 
OVWSD & consultants to continue 
conversations (at OVWSD office) 

MAY 25: Site visit with OVWSD, 
ESD, COE, DOE, DOH and 
consultants to review project 

AUG 3: ESD, KPFF & S&W resarch 
DOH drinking water standards 

AUG 22: Per OVWSD request, 
ESD installs additional well to 
determine gradient 

SEP 14: ESD prepares presentation 
for scheduled meeting to respond 
to OVWSD issues; 
OVWSD declines meeting 

OCT 20: Per OVWSD request, 
ESD installs additional wells 

NOV 21: ESD 
proposes mediation 

NOV 22: ESD verifies 
elevation of aquifer 

DEC 14: OVWSD 
rejects mediation 

DEC 19: ESD begins 
baseline monitoring 

JAN 26: ESD provides OVWSD detailed 
list of analytes to be monitored and 
proposes mediation a second time 

JAN 30: OVWSD suggests third party 
expert review in lieu of mediation 

FEB 20: ESD & S&W issue final 
groundwater monitoring plan 

MAR 2: ESD sends OVWSD updated 
list of analytes to be monitored 

MAR 8: OVWSD agrees to use 
PGG for independent review 

MAR 13: ESD sends OVWSD a 
proposed scope for independent review 

APR 30: ESD, OVWSD & PGG participate 
in kick-off for independent review and ESD 
provides access to full monitoring plan 

JUN 1: PGG issues independent 
review findings 

JUN 11: OVWSD meets with ESD 
for final discussion (at ESD office) 

JUN 19: DOE responds to RN letter 

JUN 28: OVWSD agrees to mediation 

JUL 3: ESD attorney sends list of 
mediators to OVWSD attorney 

JUL 16: Mediation date between 
ESD & OVWSD set for Aug 29, 2018 

JUL 10: OVWSD rejects ESD 
proposed mediators and proposes 
alternate mediators. Due to 
vacations, OVWSD is not available 
Jul 13 through Aug 5. 

AUG 29: Scheduled 
mediation date 

JUL 25: 
Community meeting 

EDUCATIONAL SPECIFICATIONS SCHEMATIC 
DESIGN 

DESIGN 
DEVELOPMENT CONSTRUCTION DOCUMENTS BID 

CONSTRUCTION (COMPLETION: OCTOBER 16, 2018) 

LAND USE / BUILDING PERMIT 

06 

07 

08 

01 03 

OCT 28: S&W 
talks to RN 04 

05 
AUG 16: ESD 
reviews storm 
system with 
COE and gains 
approval to 
proceed with 
testing 
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JUN 29: ESD & consultants meet 
OVWSD & consultants at OVWSD 
office – disagreement continues 
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AUGUST: 
Original Building Open 

SEPT 5: Madrona School 
opens at former Alderwood 

Middle School 

research

Madrona School Timeline PGG 

ESD OVWSD INDEPENDENT 
CONSULTANTS CONSULTANT REVIEWER 

OVWSD ESD COE DOE DOH S&W KPFF RN 
Olympic Edmonds City of Department Department Shannon & KPFF Robinson Pacific 

View Water & School Edmonds of Ecology of Health Wilson Consulting Noble Groundwater 
Sewer District District Engineers Group 


